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Objectives and Tasks

-
o T7.1: Validation roadmap

define national roadmap
create methods and tools for validation

m
m

0 set benchmarks
0 use input from national contact points
m

reuse data, tools, benchmarks, results from
ARROW

0 Deliverable: M18 (= September 2012)
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Objectives and Tasks

-
o T17.2. Internal testing

O

O O 0O 0O

“System approach”
Improvements of the system
New functionality

New workflows

Testing could take place on basis of data already
used in ARROW and/or new data

Partners without national workflow could use
national solutions from other countries (e.g.
Germany)



Objectives and Tasks

o T7.3 Metadata enrichment (new registries)
0 “National approach”

0 Evaluation of new registries

0 Data conversion

o Inclusion of national databases
0 Consistency of databases

m

Responsibility stays mainly with WP5



Objectives and Tasks

e
- T7.4 Stakeholder validation

0 Overall validation from the point of view of
stakeholders

o0 Full adopters vs. partial adopters
0 Different communities and different interests
0 Final deliverable: M30 (= September 2013)



Challenges, open issues
]

Complex situation
O so many countries, so many workflows, so many data sources, so many interest groups

O work closely together with technical partners and national contact points (resp. FEP als
coordinator of national contact points)

ARROW system

O Further development: Shall it play a role within the validation, and if yes, which one?
Reviewers might ask and use ARROW as benchmark for ARROW+

O Clarify the situation during first review

Still images

O A completely new situation — we are dependent on plans and decisions which will be made
during the next months

O validation plan will be decided together with EVA, CEPIC
Design of new tools for right holder involvement
o New tools shall allow that right holders claim/declare their rights directly

O Test scenario for large scale digitisation of “German Dissertations” (UIBK)
O A decision will soon be made on this issue



Person months in WP7

- 000/
Participants:

O technical partners
UIBK (16), AIE (9), FEP (12), MVB (9), CEDRO (2)
O new partners

EVA: 3 CEPIC: 3
ICCU: 2 ICLA: 3
HPBA: 3 LLA: 3
BOEK: 1 APEL: 3
PK: 3 CIELA: 3
LBG: 2 OSDEL: 2
MDA: 1
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